

# RELATED PROJECTS AND SCHEDULES

	Agency	2003/04	2005/06	2007/08	2009/10	2011/12
<p><b>South Sacramento Corridor Phase 2 Project</b></p>	Sacramento Regional Transit District			Construction 2007-2010 →		
<p><b>Cosumnes River Boulevard Extension &amp; Interchange</b></p> <p>This project will extend Cosumnes River Blvd from Franklin Blvd to I-5, provide a new interchange at I-5, and extend to Freeport Blvd. Primarily this project will provide an east-west connector between Highway 99 and I-5 improving mobility and relieving future congestion in the south area of Sacramento.</p>	City of Sacramento			Earliest construction start assuming funding for right-of-way and construction is 2008 →		
<p><b>Cosumnes River Boulevard Widening</b></p> <p>This project will widen Cosumnes River Blvd from Bruceville Road to Franklin Boulevard. The City of Sacramento is coordinating with Sacramento Regional Transit to evaluate future light rail and widening of Cosumnes River Blvd to 4 or 6 lanes.</p>	City of Sacramento					● No phases currently funded; Metropolitan Transportation Plan lists completion date 2011
<p><b>Sacramento Regional Wastewater Treatment Plant/Lower Northwest Interceptor Project</b></p> <p>This project includes a pump station, gravity lines, and force mains to link the new Natomas Pump Station with the regional sewer treatment plant.</p>	Sacramento Regional County Sanitation District (SRCSD)		Construction 2005-2006 →	Complete 06/07 →		
<p><b>South Sacramento County Streams and Flood Control Project</b></p> <p>This project proposes to improve flood protection in the South Sacramento County area by modifying existing levees and channels, constructing new levees at the Sacramento Waste Water Treatment Plant and along portions of Morrison, Elder, Union House, and Florin creeks, and retrofitting bridges along those creeks.</p>	Sacramento Area Flood Control Agency (SAFCA)			Construction 07/07 → Upper Franklin Road	Construction 2009-2010 → Union House	
<p><b>Freeport Regional Diversion Project</b></p> <p>This project will divert water from the Sacramento River for use by Northern California areas. One of the project alternatives would locate the diversion pipe along Cosumnes River Boulevard.</p>	Freeport Regional Water Authority			Seg 1 6/07-3/09 →	Seg 2 5/07-8/09 →	Seg 3 7/07-4/09 →
				Seg 4 4/07-4/08 →		
<p><b>Shasta Community Park and Library</b></p>	City of Sacramento			Site Plan →	Design Phase 1/07 →	Construction Complete 6/09 →